@ CALIFORNIA CHANGE ORDER (CO) CO No.: 00066

High-Speed Rail Authority

TITLE: GTC - Fargo Avenue East Embankment DATE: 7/19/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57
CONTRACTOR; Attn: Michael Costa

Dragados / Flatiron Joint Venture
1775 Park St., Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order shall fully and completely compensate the Contractor for additional trucking costs for construction of the
roadway approach embankments for the Fargo Avenue Overhead structure. To commence meaningful construction at this site
in July of 2018, Contractor will import the required embankment material (107,500 cubic yards) for the east embankment from
the Corcoran Irrigation District C-2 Pit (located approximately 14 miles from the Fargo Avenue Overhead structure site via State
Route 43), since the right-of-way for the San Joaquin Valley Railroad trench is not currently available (original material source,

PAYMENT TIME ADJ.
PCO TYPE DESCRIPTION QUANTITY UNITS UNIT PRICE NET AMOUNT (DAYS)
00001 This lump sum payment will cover 1.0 LS $1,715,322.00 $1,715,322.00 0

additional trucking costs for 107,500
cubic yards of embankment material
for the Fargo Avenue Overhead

Structure.
TOTAL: $1,715,322.00 0
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@ CALIFORNIA CHANGE ORDER (CO) CO No.: 00066

High-Speed Rail Authority
TITLE: GTC - Fargo Avenue East Embankment DATE: 7/19/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims:

consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone
or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification:
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if np such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event

contemplatkd by this Change Order in the form above.

Dragados / Kl§tiron Joint Venture w4 o
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